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Part 1 
 

§ Preface 
§ Introduction 
§ Selection of a project manager 
§ Sources of success and failure in Tanzanian project management 
§ Legal and regulatory environment 
§ Financial planning for project implementation 
§ Environmental assessment 

 
Part 2 
 

§ Stakeholder analysis 
§ Logical framework analysis 
§ Scheduling using networks and bar charts 
§ Participation and empowerment of local communities 
§ Procurement planning 
§ Monitoring and evaluation 

 
Part 3 
 

§ Project manager skills 
§ Procurement management 
§ Contracts and contract administration  
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